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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A024 

Contract Number: EP-55-06-02 
Work Assignment: 038-RICO-BSBF Contract Period: Base 

Report Period: July 2008 

W.A. Name: Elm Street Terre Haute Firm: SuiTRAC RI/FS 

Page 1 of2 

01, 02, 03, 05, 06, 15, 
EPA W.A. Manager: Howard Caine Task: 04, 07, 08, 09, 10, 11, 

12, 13 

EPA Project Officer: Edward Quigley Technically 0.0% Complete: 
Period of Contractor Project Brian Malone June 29, 2011 Manager: Performance: 

SUMMARY 

This report covers the 4-week period from June 30 through July 27, 2008. During this reporting 
period, SuiTRAC performed project management and technical assistance for the Elm Street 
RI/FS site. SuiTRAC activities included preparation of a site specific health and safety plan for a 
site visit and conducting the site visit. 

Summarize Costs and LOE 

Please see the attached financial report. The July 2008 fi .zy
1
n
1
cu
1

r.riedjduring this 4-week reporting period and incl 
.. in computer and other direct costs (ODC) a 

and fee incurred under this work assignment during July 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 

al status report shows expenses 
level-of-effort (LOE) hours, 
in travel costs. The total cost 

is $16,744.18 

SuiTRAC performed project management activities, which included emails and phone calls with 
the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC and the EPA WAM had a site visit on July 8 and 9. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

June 
COl Certification 23, 100 0 days 

2008 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 
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No schedule variances or corrective actions were identified for this work assignment during 
this reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue project management activities/ which included emails and phone calls with 
the EPA WAM 1 as well as schedule and financial tracking. 

SuiTRAC will submit the Phase I Work Plan. SuiTRAC will start preparing the Field Sampling Plan 
and Quality Assurance Project Plan for the Phase I Work Plan activities. 

5. TRAVEL - PURPOSE/DESTINATION 

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 

• , . 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A025 

Contract Number: EP-S5-06-02 
Work Assignment: 038-RICO-B5BF Contract Period: Base 

Report Period: August 2008 

W.A. Name: Elm Street Terre Haute Firm: SuiTRAC 
RI/FS 

EPA W.A. Manager: Howard Caine Task: 
01, 02/ 03, 05, 06, 15/ 
04, 07, 08, 09, 10, 11, 
12, 13 

EPA Project Officer: Edward Quigley Technically 0.0% Complete: 
Contractor Project Brian Malone Period of June 29, 2011 
Manager: Performance: 

SUMMARY 

This report covers the 4-week period from July 28 through August 24, 2008. During this 
reporting period/ SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. SuiTRAC activities included preparation of the Field Sampling Plan (FSP) and 
Quality Assurance Project Plan (QAPP). 

Summarize Costs and LOE 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging e-mails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC began preparing the site-specific plans for the work assignment, the FSP and the QAPP. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

June 
COI Certification 23, 

2008 
100 0 days 

Draft Phase I Work Plan August 100 (3 days) 
July 8, July 8, August 5, 
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2008 1 2008 1 8, 2008 1 2008 1 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

SuiTRAC submitted the work plan three days ahead of schedule (see table above). 

4. ACTIVITY NEXT PERIOD 

Task 1 - Protect Planning and Support 
SuiTRAC will continue project management activities, which include exchanging e-mails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC has submitted the Phase I Work Plan and is awating comments. SuiTRAC will continue 
preparing the Field Sampling Plan and Quality Assurance Project Plan for the Phase I Work Plan 
activities. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 

.,. I 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A026 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-S5-06-02 
038-RICO-B5BF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
September 2008 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

15.0% 

June 29, 2011 

This report covers the 5-week period from August 25 through September 28, 2008. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. SuiTRAC activities included submittal of the Field Sampling Plan (FSP) Quality 
Assurance Project Plan (QAPP), Data Management Plan (DMP) and Sample Management Plan 
(SMP). SuiTRAC has initiated the procurement process and has requested proposals from 

· subcontractors for the field work. 

Summarize Costs and LOE 

Please see the attached financia_l report. The September 2008 finan~atus report shows 
expensE inwred during this 5-week reporting period and include~ level-of-effort (LOE) 
hours, in computer and other direct costs (ODC). The total cost and fee incurred under 
this work assignment during September 2008 is $21,408.99. · 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging e-mails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC submitted the site-specific plans including the FSP, QAPP and DMP for the work 
assignment on September 23, 2008. The SMP was submitted on September 26, 2008. 

Task 2 - Communitv Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 
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Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

June 24, June June 29, June 23, COI Certification 23, 100 (6 days) 2008 2008 2008 2008 

Draft Phase I Work July 8, July 8, August August 5, 100 (3 days) Plan 2008 2008 8, 2008 2008 

September August October September (22 Draft Phase I SAP 4, 15, 100 9, 2008 2008 2008 23,2008 days) 

Draft Data August 20, August October September (22 20, 15, 100 Management Plan 2008 2008 2008 23,2008 days) 

Draft Site September August October September (19 
Management Plan 15, 2008 20, 15, 26, 2008 100 days) 2008 2008 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

SuiTRAC submitted thd .IYk plan three days ahead of schedule. 

SuiTRAC submitted the SAP 22 days ahead of schedule (see table above). 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging e-mails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC has submitted the SAP (FSP and QAPP) and is awaiting comments. SuiTRAC 
will continue with subcontractor procurement and scheduling to prepare for the field work 
anticipated to begin the week of October 20, 2008. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

Task 5 - Analytical Support and Data Validation 
No activity is anticipated in the Aext report period. 

Task 6 - Data Evaluation 
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No activity is anticipated in the next report period. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in ·the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A027 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
038-RICO-B5BF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
October 2008 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

18.0% 

June 29, 2011 

This report covers the 4-week period from September 29 through October 26, 2008. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street Rl/FS site. SuiTRAC activities included completion of the procurement process for 
subcontractors to conduct field activities for the project. SuiTRAC is awaiting approval of 
the Field Sampling Plan (FSP) Quality Assurance Project Plan (QAPP), Data Management Plan 
(DMP) and Sample Management Plan (SMP) by the EPA. SuiTRAC is awaiting confirmation from 
the EPA of the completion of access agreements by the property owners required to conduct 
investigative activities at the site. . · 

Summarize Costs and LOE 

Please see the attached financial report. The October 2008 financial status report shows 
expen~ed during this 4-week reporting period and includes-level-of-effort (LOE) 
hours,._.in computer and other direct costs {ODC). The total cost and fee incurred under 
this work assignment during October 2008 is $10,552.02. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Proiect Planning and Support 
SuiTRAC performed project management activities, which included exchanging e-mails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC has completed the procurement process and selected subcontractors to complete the 
field activities at the site. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analvtical Support and Data Validation 
No activities were performed and no costs were incurred under this task. Six hours for 
subcontractor procurement were mistakenly charged to this task. They will be moved to the 
correct task next month. 
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Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

June 24, June June 29, June 23, COl Certification 23, 100 (6 days} 2008 2008 2008 2008 

Draft Phase I Work July 8, July 8, August August 5, 100 (3 days} Plan 2008 2008 8,2008 2008 

September August October September (22 Draft Phase I SAP 9,2008 4, 15, 23, 2008 100 days) 2008 2008 

Draft Data August 20, August October September (22 
Management Plan 2008 20, 15, 23, 2008 100 days) 2008 2008 

Draft Site September August October September (19 
Management Plan 15, 2008 20, 15, 26, 2008 100 days) 2008 2008 

3. SCHEDULE VAWCES AND CORRECTIVE ACTIONS 
~- ~-.Y• 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Proiect Planning and Support 
SuiTRAC will continue project management activities, which include exchanging e-mails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC has submitted the SAP (FSP and QAPP) and is awaiting comments. SuiTRAC 
will schedule field work when the SAP is approved and access agreements are completed by the 
property owners. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

Task 5 - Analytical Support and Data Validation 
No activity is anticipated in the next report period. 
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Task 6 - Data Evaluation 
No activity is anticipated in the next report period. 

Task 15- Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A028 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
038-RICO-B5BF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
November 2008 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

19.0% 

June 29, 2011 

This report covers the 4-week period from October 27 through November 23, 2008. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street Rl/FS site. SuiTRAC activities included completion of the procurement of subcontractors 
to conduct field activities for the project. SuiTRAC is awaiting approval of the Field Sampling 
Plan (FSP), Quality Assurance Project Plan (QAPP), Data Management Plan (DMP) and Sample 
Management Plan (SMP) by the EPA. SuiTRAC is awaiting confirmation from the EPA of the 
completion of access agreements by the property owners required to conduct investigative 
activities at the site. 

Summarize Costs and LOE 

Please see the attached financial report. The November 2008 financjl status report shows 
e?'pen-·ncurred during this 4-week.reporting period and include· tvel-of-effort (LOE) 
hours n computer and other d1rect costs (ODC). The total cost and fee incurred under 
this wor assignment during November 2008 is $2,621. 99. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 -Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC has completed the procurement process and selected subcontractors to complete the 
field activities at the site. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. Six hours for 
subcontractor procurement were mistakenly charged to this task during the previous reporting 
period. The hours have been moved to the correct task. 
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Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

June 24, June June 29, June 23, COl Certification 23, 100 (6 days) 2008 2008 2008 2008 

Draft Phase I Work July 8, July 8, August August 5, 100 (3 days) Plan 2008 2008 8, 2008 2008 

September August October September (22 Draft Phase I SAP 4, 15, 100 9, 2008 2008 2008 23, 2008 days) 

Draft Data August 20, August October September (22 
Management Plan 2008 20, 15, 23, 2008 100 days) 2008 2008 

Draft Site September August October September (19 
Management Plan 15, 2008 20, 15, 26, 2008 100 days) 2008 2008 

3. SCHEDULE VA~~CES AND CORRECTIVE ACTIONS 
. .,_ .. 

rr.- ~ 
No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue ·project management activities, which include exchanging emails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC has submitted the SAP (FSP and QAPP) and is awaiting comments. SuiTRAC 
will schedule field work when the SAP is approved and access agreements are completed by the 
property owners. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

Task 5 - Analytical Support and Data Validation 
No activity is anticipated in the next report period. 
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Task 6 - Data Evaluation 
No activity is anticipated in the next report period. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A029 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager~ 

SUMMARY 

EP-55-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
December 2008 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

19.0% 

June 29, 2011 

This report covers the 5-week reporting period of November 24, 2008, through December 28, 
2008. During this reporting period, SuiTRAC performed project management and technical 
assistance for the Elm Street Rl/FS site. SuiTRAC is awaiting approval of the Field Sampling Plan 
(FSP), Quality Assurance Project Plan (QAPP), Data Management Plan (DMP) and Sample 
Management Plan (SMP) by the EPA. SuiTRAC is awaiting confirmation from the EPA of the · 
completion of access agreements by the property owners required to conduct investigative 
activities at the site. 

Summarize Costs and LOE 

Please see the attached financial report. The December 2008 finan~ status report shows 

-

s incurred during this 5-week reporting period and include~evel-of-effort (LOE) hours, 
in computer and other direct costs (ODC). The total cost and fee incurred under this 

o signment during December 2008 is $341.59. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SulTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analvtical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
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No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

June 24, June June 29, June 23, COl Certification 23, 100 (6 days) 2008 2008 2008 2008 

Draft Phase I Work July 8, July 8, August August 5, 100 (3 days) Plan 2008 2008 8, 2008 2008 

September August October September {22 Draft Phase I SAP 4, 15, 100 9/ 2008 2008 2008 23, 2008 days) 

Draft Data August 20, August October September (22 
Management Plan 2008 20, 15, 23, 2008 100 days) '2008 2008 

Draft Site September August October September (19 20, 15, 100 Management Plan 15, 2008 2008 2008 26,2008 days) 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. -4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC has submitted the SAP (FSP and QAPP) and is awaiting comments. SuiTRAC 
will schedule field work when the SAP is approved and access agreements are completed by the 
property owners. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

Task 5 - Analytical Support and Data Validation 
No activity is anticipated in the next report period. 

Task 6 - Data Evaluation 
No activity is anticipated in the next report period. 
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Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 
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